GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Kurnool District- PMGSY-I-Ph-IX-2010-11- Package AP.10IXLB01 Construction of Low level causeway across Nallavagu on the road from NH-18 to Nandimpalli in Km 2/6 to 2/8 of Allagadda Mandal Kurnool dist. - Estimated cost of Rs.250.00 lakhs sanctioned vide G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II) Department – 4th Extension of Agreement time up to 31.08.2021 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 412 **Dated: 28-07-2021.**
Read the following:-

1.G.O.Ms.No.68, Dt.04.12.2017 of PR&RD (Progs.II)Dept.
2.G.O.Rt.No.405, dated 11.5.2019 PR&RD (Progs.1) Dept.
3. G.O.Rt.No.265, dated 20.05.2021 PR&RD (Progs.1) Dept.
4.From ENC,PR Vijayawada, Lr.No.W10/DEE4/PMGSY/ AP10IXLB01/ Nallavagu/ KNL/2017, dated, .07.2021.

&&&&

ORDER :-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 4th read above, Government after careful examination of the proposal, hereby accord 4th Extension of Agreement Time (EoAT) up-to 31.08.2021 (231 days) without imposing penalty as delay is not attributable to the contractor in respect of the work "Package AP 10 IXLB01 – Construction of low level causeway across Nallavagu on the road from NH-18 to Nandimpalli in Km 2/6 to 2/8 of Allagadda Mandal Kurnool district" with an estimated Cost of Rs.250.00 lakhs.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, Kurnool District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED BY ORDER//

SECTION OFFICER